


Highfields Road INTERSECTIONS Upgrade Project

Staging diagram for works



Project stages

1	New O'Brien Road, major works complete.
2	From mid-August to mid-December 2026 Full closure of new Kratzke and O'Brien Road intersection with detours in place.
3	From December 2026 to March 2027 Section of O'Brien Road closed. Detours in place.
4A	From March 2027 O'Brien Road, between Highfields Road and the Highfields Library roundabout will be closed. Section of Highfields Road will also be closed. Detours in place.
4B	
5	From mid-2027 Highfields Road (Lauder Drive roundabout) closed. Changing traffic conditions, detours in place. Access to businesses maintained.
6	Early 2028 Highfields Road (Rogers Drive roundabout) closed. Changing traffic conditions, detours in place.
7	First half of 2028 Highfield Road (Mary Mackillop Catholic College). Changing traffic conditions, detours in place. Access to college maintained.
	Final stage - first half of 2028 Landscaping and finishing works